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I. Information

Quarterly Reporting Form for EPA’s 2000
Enforcement and Compliance Assurance Grants

State and Department: Oregon Department of Environmental Quality, Enforcement
Title of Project: Measuring Deterrence
Grant Contact Person: David LeBrun, Environmental Law Specialist
2020 SW Fourth Avenue
Portland, Oregon 97201
(503) 229-6742
lebrun.dave@deq.state.or.us

Funds Received by State: $119,060 in July 2000

Quarter and year report is being filed for: First Quarter ending April 1, 2001
Author of report: David LeBrun

II. Status of Project Milestones

Below is the list of Project Milestones as presented in DEQ’s Third Quarter report summarized

in October 2000. (Italics indicates changes from last report)

Project Anticipated Completed Comment
Miletones Completion

Date
Start Date July 1, 2000 July 1, 2000
DEQ Meetings to August 15, 2000 September 1, 2000 | D. LeBrun participated in
finalize Parameters of meetings with Enforcement
Survey firm and the DEQ Performance
participation Measures CORE team to

finalize parameters.

Evaluation of
Survey’s goals
reassessed and
evaluated

September 1, 2000

September 1, 2000

D. LeBrun and L. Carlough
made a number of decisions
regarding scoping the
project and determining
which populations to target.
Further, issues were singled
out for investigation by
research and survey firms.




Meet and interview
survey firms

October 1, 2000

October 15, 2000

Final interviews held with 3
different research and
survey firms. Proposals
received from all 3.

Finalize contract with
independent survey
firm

November 1, 2000

November 1, 2000

Decided on Market
Decisions although contract
has not been finalized
(Proposal attached)

Generate list of
Executive Survey
recipients for internal
review

November 15,
2000, postponed
until March 2001

Researching being
conducted on how to define
target audience for
executive survey. Number
one issue identified is how
to create a data base for
survey firm to use.

Present “General

December 5, 2000

Internal review takes

Survey questions.have been

Population” draft additional two chosen draft was circulated

survey questions for weeks to EPA December 20,

internal and 2000. Because of large

EPAreview number of comments an
additional draft may be sent
to EPA for review in mid
January

Contractor to program January 29- On Survey firm’s advise,

and test “General February 2 test is being delayed until

Population” survey

after holidays to insure
integrity of results

Present final “General
Population” survey
questions for EPA
review

January 15, 2001

January 23, 2001

Received comments back,
coordinated by Sue Ennis.
All of the comments were
incorporated into the
questionnaire. Additional
work required to cut
questionnaire to meet

timing requirements
“General Population” | January 15-25, February 19-28 Additional work done on
Survey fielding 2001 survey parameters
“General Population” | February 15, 2001 | March 12 Rough draft and raw data
survey results presented on March 12.
presented to DEQ Final copy of survey results
delivered March 20. DEQ
to meet with survey firm
April 1-April 15 to discuss
results.
Submit copy of February 15, 2001 Final report to be
preliminary results to | (Expected April forwarded following April
EPA 20, 2001) meetings with survey firm.
Present “Executive” February 1, 2001 D LeBrun and DEQ staff
draft survey questions | (Expected June- have already completed

for internal and

July 2001)

portions of the draft




EPAreview “Executive” survey
questions.

Contractor to program | February 15, 2001

and test “Executive” | (Expected August

survey Sept 2001)

Present final March 1, 2001

“Executive” survey (expected

questions for EPA September 2001)

review

“Executive” Survey March 15 April 5,

fielding 2001 (expected

October 2001)

“Executive” survey April 25, 2001 DEQ will take this

results presented to (expected information and begin

DEQ November 2001) analysis and interpretation.

Meet with EPA TBD Also discuss possibility of

program administrator redirected survey. Based

for review and on preliminary findings

comment on the DEQ will make decision

survey results regarding a follow-up
study.

Submit to EPA, TBD DEQ will test initial survey

DEQ’s plan for a findings with either a

follow-up survey to redirected survey or a

test results of initial targeted series of

findings. inspections following
changes to selected
enforcement factors

Complete follow-up TBD

survey

Submit results to EPA | TBD

Submit to EPA TBD

Project Administrator

a draft of paper

summarizing results

and conclusions

Publish Findings TBD

III. Status of Project Completion Date

The Anticipated project completion date is June 2002.
IV.  Other

As indicated above one of the major issues is the selection or creation of a database for use in the
Executive Survey. In the general population survey we are attempting to find the deterrent effect
of enforcement actions on the average Oregon citizen. This can be achieved through a survey of
a random sample of the Oregon population. This is important because individual Oregonians are



regulated by the statutes and regulations we enforce and are therefore potential violators and an
audience we seek to deter through our enforcement actions. In the Executive Survey we will
have to narrow our audience and will therefore define the “universe” from which we randomly
sample. Based the overall question we are asking we are attempting to find the deterrent effect
of our actions on Oregon businesses who are potential violators. Our difficulty is finding a
database or list that contains these businesses without being overly broad. We are researching
potential databases and techniques to create usable lists of businesses.
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